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ESTIMATE RUN 07/02/2019

ESTIMATE SUMMARY 13:40:57

CONTID: C19664R        ESTIMATE NO: 0003 PROG 2005

PCN: 19664R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14: S-CURVE RECONSTRUCTION PERCENT TIME:

PROJECT NO: FSA0142-063                   

SH 14: S-CURVE RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

PARSONS CONSTRUCTION GROUP INC PAY PERIOD ENDING

1499 W. 120th Avenue, Suite 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80234     (864)915-1551 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,788,812.77 PARTICIPATING $ $ 2,909,629.98

AWARD PROJECT AMT: 16,600,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -73,034.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.73

WORK DAYS

WORK DAYS

20.25%

14,187,354.86

2,909,629.98

2,909,629.98

2,836,595.53

$

$

$

$

3,601,457.91

0.00

3,601,457.91

0.00

3,601,457.91

-93,789.29

0.00

3,507,668.62

0.00

AMOUNT DUE 3,507,668.62 2,836,595.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,836,595.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

57.0 TIME ALLOW: 275

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

07/02/2019

12/13/2018

01/02/2019

02/14/2019

03/18/2019
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

10.000

HOUR

346.57000

0010 *Removal of Tree 5.000

10.000

202-00010  
 

11,263.5015.000

7,509.00

26.000

EACH

750.90000

0015 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

41.000

EACH

920.58000

0020 Removal of Manhole 0.000

1.000

202-00021  
 

1,088.401.000

1,088.40

22.000

EACH

1,088.40000

0025 Removal of Pipe 112.000

306.000

202-00035  
 

4,802.82418.000

3,515.94

6,693.000

LF  

11.49000

0030 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

612.000

SY  

18.28000

0035 *Removal of Sidewalk 476.000

431.000

202-00200  
 

13,305.69907.000

6,322.77

10,163.000

SY  

14.67000

0040 *Removal of Curb and Gutter 734.000

1,675.000

202-00203  
 

15,441.692,409.000

10,736.75

17,547.000

LF  

6.41000

0045 *Removal of Concrete Pavement 1,120.000

5,696.000

202-00210  
 

71,568.006,816.000

59,808.00

44,817.000

SY  

10.50000

0050 *Removal of Asphalt Mat 1,995.000

0.000

202-00220  
 

2,992.501,995.000

0.00

23,765.000

SY  

1.50000

0055 *Removal of Asphalt Mat (Planing) 38,453.000

44,170.000

202-00240  
 

33,875.4382,623.000

18,109.70

92,778.000

SY  

0.41000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

504.000

202-00250  
 

997.92504.000

997.92

18,000.000

SF  

1.98000

0065 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

53.000

EACH

771.38000

0070 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

4,908.40000

0075 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

100.000

EACH

113.55000

0080 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

8,318.55000

0085 *Removal of Traffic Signal Head 0.000

2.000

202-00831  
 

160.442.000

160.44

2.000

EACH

80.22000

0090 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

2.000

EACH

2,231.41000

0095 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

5,000.000

SF  

3.96000

0100 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

23,020.000

CY  

15.50000

0105 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

1,000.000

CY  

15.72000

0110 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

129.47000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

200.000

HOUR

115.24000

0120 *Potholing 28.500

0.000

203-01597  
 

7,032.0928.500

0.00

100.000

HOUR

246.74000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

75.09000

0130 Erosion Log Type 1 (12 Inch) 100.000

0.000

208-00002  
 

600.00100.000

0.00

1,820.000

LF  

6.00000

0135 Aggregate Bag 91.000

0.000

208-00035  
 

1,931.9391.000

0.00

224.000

LF  

21.23000

0140 Aggregate Bag (Special) 0.000

0.000

208-00036  
 

0.000.000

0.00

3,000.000

LF  

3.47000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

21,947.971.000

0.00

2.000

EACH

21,947.97000

0150 Storm Drain Inlet Protection (Type I) (84 Inch) 24.000

0.000

208-00053  
 

4,830.9624.000

0.00

93.000

EACH

201.29000

0155 Storm Drain Inlet Protection (Type II) 9.000

0.000

208-00054  
 

6,632.289.000

0.00

9.000

EACH

736.92000

0160 Storm Drain Inlet Protection (Type III) 72.000

0.000

208-00056  
 

19,116.7272.000

0.00

72.000

EACH

265.51000

0165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

4,737.38000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 6.000

8.000

208-00103  
 

731.9214.000

418.24

20.000

HOUR

52.28000

0175 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

119.71000

0180 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

94.62000

0185 Erosion Control Management 11.000

5.000

208-00207  
 

11,413.6016.000

3,566.75

50.000

DAY 

713.35000

0190 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

3,124.81000

0195 Reset Fire Hydrant 0.000

4.000

210-00050  
 

4,528.524.000

4,528.52

5.000

EACH

1,132.13000

0200 Reset Sign Panel 0.000

2.000

210-00815  
 

526.782.000

526.78

53.000

EACH

263.39000

0205 *Reset Traffic Signal Head 0.000

2.000

210-00831  
 

592.422.000

592.42

5.000

EACH

296.21000

0210 *Reset Traffic Signal Pole 0.000

1.000

210-00840  
 

5,937.761.000

5,937.76

1.000

EACH

5,937.76000

0215 *Reset Traffic Signal Mast Arm 0.000

1.000

210-00842  
 

444.321.000

444.32

2.000

EACH

444.32000

0220 *Reset Pedestrian Push Button 0.000

2.000

210-00860  
 

160.442.000

160.44

4.000

EACH

80.22000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Wiring 0.000

0.000

210-00861  
 

0.000.000

0.00

1.000

L S 

9,392.31000

0230 *Reset Pedestrian Signal Head 0.000

2.000

210-00865  
 

160.442.000

160.44

4.000

EACH

80.22000

0235 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

6.000

EACH

2,288.25000

0240 Modify Manhole 0.000

1.000

210-04015  
 

2,288.251.000

2,288.25

1.000

EACH

2,288.25000

0245 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

15.000

EACH

1,109.63000

0250 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,419.87000

0255 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

4,614.55000

0260 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

30,000.000

SF  

0.71000

0265 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.600

ACRE

2,691.82000

0270 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.190

ACRE

4,584.95000

0275 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

120.000

LB  

4.91000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

26,249.71000

0285 *Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

14,833.000

CY  

42.00000

0290 *Hot Mix Asphalt (Patching) (Asphalt) 19.440

18.920

403-00720  
 

8,439.2038.360

4,162.40

500.000

TON 

220.00000

0295 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

16,449.400

403-34751  
 

1,644,940.0016,449.400

1,644,940.00

18,497.400

TON 

100.00000

0300 Concrete Pavement (Patching) 1,120.000

525.000

412-00190  
 

139,825.001,645.000

44,625.00

2,693.000

SY  

85.00000

0305 Concrete Pavement (6 Inch) 288.000

0.000

412-00600  
 

15,264.00288.000

0.00

4,882.000

SY  

53.00000

0310 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

50,482.000

SY  

58.00000

0315 Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

5,447.000

SY  

80.00000

0320 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

12.000

SY  

101.33000

0325 Geotextile (Separator) (Class 2) 0.000

0.000

420-00133  
 

0.000.000

0.00

68,100.000

SY  

1.74000

0330 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

243.000

LF  

375.00000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

102.000

LF  

450.00000

0340 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

525.00000

0345 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

3.000

CY  

251.21000

0350 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

68,100.000

SY  

2.00000

0355 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

411.000

LF  

51.53000

0360 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

120.000

LF  

104.67000

0365 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

91.000

603-01185  
 

6,370.0091.000

6,370.00

1,653.000

LF  

70.00000

0370 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

66.000

603-01245  
 

7,920.0066.000

7,920.00

97.000

LF  

120.00000

0375 27 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01275  
 

0.000.000

0.00

517.000

LF  

95.00000

0380 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

440.000

LF  

100.00000

0385 33 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01335  
 

0.000.000

0.00

292.000

LF  

115.00000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

879.000

LF  

125.00000

0395 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

910.000

LF  

135.00000

0400 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

774.000

LF  

160.00000

0405 54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

374.000

603-01545  
 

76,670.00374.000

76,670.00

1,182.000

LF  

205.00000

0410 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

3,200.00000

0415 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

6.000

EACH

1,916.92000

0420 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

2,261.71000

0425 Inlet Type R  L 5 (5 Foot) 0.000

5.000

604-19105  
 

20,500.005.000

20,500.00

45.000

EACH

4,100.00000

0430 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

2,170.48000

0435 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

7.000

EACH

5,273.11000

0440 Manhole Slab Base (10 Foot) 0.000

6.000

604-30010  
 

39,000.006.000

39,000.00

29.000

EACH

6,500.00000
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PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

6.000

EACH

9,634.63000

0450 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

47.97000

0455 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

2,468.97000

0460 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,818.90000

0465 Fence (Plastic) 663.000

991.000

607-11525  
 

2,100.581,654.000

1,258.57

3,245.000

LF  

1.27000

0470 *Concrete Sidewalk 0.000

200.000

608-00000  
 

13,000.00200.000

13,000.00

9,991.000

SY  

65.00000

0475 *Concrete Curb Ramp 0.000

400.000

608-00010  
 

80,000.00400.000

80,000.00

2,074.000

SY  

200.00000

0480 *Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

7.000

EACH

1,018.92000

0485 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

452.000

LF  

28.18000

0490 Curb and Gutter Type 2 (Section I-B) 135.000

0.000

609-21010  
 

2,481.30135.000

0.00

8,259.000

LF  

18.38000

0495 Curb and Gutter Type 2 (Section II-B) 511.000

897.000

609-21020  
 

29,328.641,408.000

18,684.51

17,237.000

LF  

20.83000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

80.000

LF  

40.43000

0505 *Gutter Type 2 (4 Foot) 124.000

0.000

609-24004  
 

5,317.12124.000

0.00

885.000

LF  

42.88000

0510 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

1,071.000

LF  

95.57000

0515 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

35,395.000

SF  

12.50000

0520 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

100.000

EACH

113.21000

0525 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

50.000

EACH

124.53000

0530 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

235.000

LF  

17.28000

0535 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,560.000

LF  

16.04000

0540 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

560.000

LF  

13.58000

0545 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

3,120.000

LF  

18.51000

0550 *2 Inch Electrical Conduit (Plastic) 0.000

1,855.000

613-01200  
 

19,811.401,855.000

19,811.40

2,679.000

LF  

10.68000
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PCN: 19664R-BID   ESTIMATE RUN 07/02/2019

PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

0.000.000

0.00

39.000

EACH

1,283.57000

0557 4 In Elec Cond (P) CO #4 0.000

0.000

613-01400  
 

0.000.000

0.00

4,300.000

LF  

13.00000

0560 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

25.000

EACH

1,308.26000

0565 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

57,908.96000

0570 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

38.000

EACH

617.10000

0575 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

15.000

EACH

2,270.94000

0580 *Light Standard Foundation 0.000

11.000

613-40010  
 

16,019.9611.000

16,019.96

40.000

EACH

1,456.36000

0583 Lighting Ctrl Center 0.000

0.000

613-50100  
 

0.000.000

0.00

5.000

EACH

8,327.00000

0585 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

2,224.000

SF  

22.64000

0590 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

83.000

SF  

29.44000

0595 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

1,940.000

LF  

24.91000
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PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

381.000

LF  

43.02000

0605 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

56.000

EACH

228.33000

0610 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

32.000

EACH

684.98000

0615 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

82.000

EACH

863.94000

0620 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

19.000

EACH

1,252.72000

0625 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

4.000

EACH

29,031.00000

0630 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

30.000

EACH

1,610.64000

0635 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

8.000

EACH

5,825.46000

0640 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

20.000

EACH

9,000.00000

0645 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

12,292.69000

0650 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

5.000

EACH

12,453.14000
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PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

4.000

EACH

14,193.37000

0660 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

7.000

EACH

14,538.95000

0665 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

5.000

EACH

17,858.97000

0670 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

18,899.40000

0675 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

21,307.34000

0680 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

4.000

EACH

9,333.07000

0685 *Ethernet Radio (Single Client) 0.000

0.000

614-87704  
 

0.000.000

0.00

4.000

EACH

3,616.23000

0690 *Construction Surveying 0.200

0.100

625-00000  
 

6,521.080.300

2,173.69

1.000

L S 

21,736.94000

0695 *Mobilization 0.000

0.500

626-00000  
 

475,148.130.500

475,148.13

1.000

L S 

950,296.25000

0700 *Public Information Services (Tier III) 0.200

0.100

626-01103  
 

4,328.920.300

1,442.97

1.000

L S 

14,429.73000

0705 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

271.000

GAL 

117.30000
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PROJECT: FSA0142-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *Pavement Marking Paint (High Build) 0.000

207.000

627-00013  
 

9,414.36207.000

9,414.36

693.000

GAL 

45.48000

0715 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

9,332.000

SF  

14.30000

0720 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,051.000

SF  

15.86000

0725 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

2,156.000

SF  

21.84000

0730 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

10,126.000

SF  

14.60000

0735 *Flagging 519.300

1,249.000

630-00000  
 

51,050.821,768.300

36,058.63

10,000.000

HOUR

28.87000

0740 *Uniformed Traffic Control 4.500

6.000

630-00003  
 

1,069.8510.500

611.34

20.000

HOUR

101.89000

0745 *Uniformed Traffic Control (Vehicle) 4.500

6.000

630-00006  
 

356.5810.500

203.76

20.000

HOUR

33.96000

0750 *Traffic Control Inspection 23.000

0.000

630-00007  
 

5,207.8923.000

0.00

150.000

DAY 

226.43000

0755 *Traffic Control Management 32.000

35.000

630-00012  
 

16,750.0067.000

8,750.00

300.000

DAY 

250.00000

0760 *Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

4,280.100.500

0.00

1.000

L S 

8,560.19000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

358.51000

0767 Flash Beacon (Solar) 2.000

0.000

630-80002  
 

1,200.002.000

0.00

7.000

EACH

600.00000

0770 *Barricade (Type 3 M-A) (Temporary) 13.500

26.500

630-80335  
 

4,528.4040.000

3,000.07

80.000

EACH

113.21000

0775 *Construction Traffic Sign (Panel Size A) 41.000

74.500

630-80341  
 

11,114.57115.500

7,169.14

231.000

EACH

96.23000

0780 *Construction Traffic Sign (Panel Size B) 58.000

38.500

630-80342  
 

13,110.4996.500

5,230.61

200.000

EACH

135.86000

0785 *Construction Traffic Sign (Special) 81.000

101.000

630-80344  
 

3,090.36182.000

1,714.98

500.000

SF  

16.98000

0790 *Vertical Panel 83.500

24.000

630-80350  
 

4,259.15107.500

950.88

215.000

EACH

39.62000

0795 *Portable Message Sign Panel 2.000

0.500

630-80355  
 

19,812.332.500

3,962.47

5.000

EACH

7,924.93000

0800 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

3.000

0.000

630-80356  
 

6,792.813.000

0.00

6.000

EACH

2,264.27000

0805 *Drum Channelizing Device 89.500

115.500

630-80360  
 

10,676.40205.000

6,015.24

410.000

EACH

52.08000

0807 Drum Channel Dev (Light) (F) 4.000

1.000

630-80363  
 

425.005.000

85.00

20.000

EACH

85.00000
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NO.
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NO.
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CURRENT
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13:40:57

CUMULATIVE
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CAT NO0200 ROADWAY 

0810 *Portable Traffic Speed Monitor 1.000

1.000

630-80367  
 

9,057.062.000

4,528.53

4.000

EACH

4,528.53000

0815 *Traffic Cone 125.000

0.000

630-80380  
 

1,698.75125.000

0.00

250.000

EACH

13.59000

0817 Channel Dev (Fixed) 0.000

28.500

630-80391  
 

2,850.0028.500

2,850.00

150.000

EACH

100.00000

0820 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

10.000

DAY 

1,436.34000

0823 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

5.000

DAY 

600.00000

0825 *Traffic Signal (Temporary) 3.000

0.000

630-86810  
 

81,000.003.000

0.00

13.000

EACH

27,000.00000

0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0835 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0845 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0850 F/A Fuel Cost Adjustment 0.000

-9,037.030

700-70016  
 

-9,037.03-9,037.030

-9,037.03

50,000.000

F A 

1.00000
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NO.
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NO.
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QUANTITY/
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CUMULATIVE
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CAT NO0200 ROADWAY 

0855 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0860 F/A Asphalt Cement Cost Adjustment 0.000

139,517.830

700-70019  
 

139,517.83139,517.830

139,517.83

155,000.000

F A 

1.00000

0865 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

0867 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Lights 191,658.070

90,004.700

700-70210  
 

281,662.77281,662.770

90,004.70

300,000.000

F A 

1.00000

0875 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0880 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0885 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0890 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
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AMOUNT
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0900 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,527,246.612,909,629.9817,266,326.19CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0905 *Removal of Wall 0.000

0.000

202-00165  
 

0.000.000

0.00

1.000

L S 

6,958.75000

0910 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

278.000

LF  

13.83000

0915 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

37,122.86000

0920 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

560.000

CY  

22.42000

0925 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

413.000

CY  

54.76000

0930 Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

179.000

LF  

49.19000

0935 Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000.000

0.00

65.000

LF  

52.67000

0940 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

328.000

CY  

530.00000

0945 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

376.000

SY  

3.40000
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REF
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ITEM
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PERIOD
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CUMULATIVE
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CAT NO0300 STRUCTURES 

0950 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

28,786.000

LB  

1.77000

0955 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

9,944.62000

0960 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

185.000

LF  

275.72000

0965 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

179.000

LF  

312.75000

CAT 0.000.00448,275.30CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 1.000

0.000

620-00002  
 

43,021.031.000

0.00

1.000

EACH

43,021.03000

0975 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,812.621.000

0.00

1.000

EACH

25,812.62000

0980 Sanitary Facility 1.000

0.000

620-00020  
 

5,377.631.000

0.00

1.000

EACH

5,377.63000

CAT 74,211.280.0074,211.28CURRENT AMT0400 $ $ $

$ 3,601,457.892,909,629.98$17,788,812.77$CURRENT AMTPROJECT TOTAL


